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County: Carroll 
 

 

 

 

 
 

Project Location Map 

SR 61 at CS 841/South Carroll Road Safety Improvement Project 

 

 

 

 

 

 PROJECT LOCATION 

SR 61 @ South Carroll Road 

 

Begin Project MP 7.77  

End Project MP 8.04  
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Need and Purpose:  

 

Background 

State Route 61 is a four-lane roadway with a depressed grassed median. The intersection consists of a 

Type A median opening with a left-turn lane from southbound SR 61 onto eastbound South Carroll Road 

and a U-turn lane northbound on SR 61.  The left-turn lane and U-turn lane are not separated from the 

through travel lanes.  The land use within the intersection area is primarily commercial on the east side 

of SR 61 and undeveloped on the west side of SR 61.    

 

Project CSSFT-0008-00(459) would maintain the existing Type A median opening at the intersection of 

SR 61 and CS 841/South Carroll Road.  Right turn lanes will be constructed northbound on SR 61 and 

westbound on South Carroll Road.  This intersection has a higher crash rate and higher injury rate than 

the state average.  Continual growth in the area is expected therefore, improvements are needed at this 

intersection to aid in the possible reduction of crash frequency.     

 

Crash Data 

SR 61 is functionally classified as a minor arterial.  CS 841/South Carroll Road is classified as a major 

collector.  The tables below provide a comparison of the crash rates along SR 61 with the state average 

for a similarly classified roadway for the years 2005-2008. 

 

SR 61 from MP 

7.95 to MP 8.00 

2005 2006 2007 2008 

SR 61 State SR 61 State SR 61 State SR 61 State 

Crash Rate* 2,846 312 2,772 308 2,852 300 1,755 281 

Injury Rate* 1,423 125 1,386 120 219 114 658 106 

Fatality Rate* 0 1.57 0 1.53 0 1.46 0 1.39 

*Per 100 million vehicle miles (mvm). 

 

Fifty percent (50%) of the crashes that occurred in years 2005 through 2009 were angle crashes, 34% 

were rear end crashes, 12% were side swipes, and 4% were non vehicle/vehicle crashes. 

  

Year 
Angle 

 

Rear End 

 

Side Swipe 

 

Not a 

Collision 

with 

Another 

Vehicle 

 

Head-On 

 

Fatality 

 

2005 9 1 2 0 0 0 

2006 7 2 3 0 0 0 

2007 7 5 1 0 0 0 

2008 1 5 0 2 0 0 

2009 2 5 1 0 0 0 

Total 26 18 7 2 0 0 
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The proposed project is anticipated to reduce the crash frequency and improve the operation of the 

intersection.  The addition of  northbound right turn lane onto eastbound South Carroll Road and the 

westbound right turn lane from South Carroll Road to SR 61 is anticipated to reduce crashes by 

providing additional storage and reducing the potential for rear end collisions.  The existing signal will 

be modified to account for the road construction changes made. These additional changes will include 

coordinating with other signalized intersections and adding pedestrian facilities.  

 

Operational Analysis 

The 2008 traffic data indicates that the total traffic is 24,030 vehicles per day (vpd) for SR 61, which 

functions as a vital link from I-20 in Villa Rica to Carrollton, Georgia.  The 2008 traffic volume is 4,110 

vpd on CS 841/South Carroll Road which connects SR 61 to central Villa Rica.   

 

The volume of traffic on SR 61 and CS 841/South Carroll Road has grown significantly in the last few 

years. The table below lists current and future traffic. Traffic volumes are reported as total average 

annual daily traffic (AADT) in both directions. 

 

Roadway Segment 

Existing AADT 

(2010) 
Open to Traffic 

AADT (2012) 

Future AADT 

(2032) Build 

Future AADT 

(2032)        

No-Build 

SR 61 23,258 25,994 31,718 31,718 

CS 841/South 

Carroll Road 
4,110 4,277 5,219 5,219 

 

 

Description of the proposed project: The project is located in the city of Villa Rica about one half mile 

south of Interstate 20 in a developing urban area consisting of commercial establishments.  The length of 

this project is approximately 0.27 miles from mile post 7.77 to 8.04 and is located in Carroll County.  

The project involves the construction of right turn lanes on northbound SR 61 and westbound on South 

Carroll Road.  The existing traffic signal will be modified per the roadway improvements and pedestrian 

signal poles will be added on the southeast and northeast raised islands.  

 

Is the project located in a PM 2.5 Non-attainment area?    X    Yes            No 

 

Is the project located in an Ozone Non-attainment area?    X     Yes           No 

(The proposed project is exempt from conformity due to its potential to reduce crash frequency and 

severity.) 

 

PDP Classification:  Major             Minor    X                

 

Federal Oversight:  Full Oversight (  ), Exempt ( X ),  State Funded (  ),  or Other (  ) 

 

Functional Classification:  Rural Minor Arterial (SR 61), Rural Major Collector (South Carroll Road)  

 

US Route Number(s):  N/A   State Route Number(s):   61    
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Traffic (AADT): 
Opening Year: (2012)  25,994         Design Year: (2032)    30,152   

Existing design features: 

● Typical Section: State Route 61 consists of four twelve foot wide through lanes, twelve foot wide 

north and southbound left turn lanes and 10-12 foot shoulders.  SR 61 has a grassed median that 

transitions from 70 feet to 40 feet as it approaches South Carroll Road northbound.  The intersection is 

in a tangent area located near the bottom of a vertical curve that measures +1.8% northbound.  Sight 

distance in both directions is in excess of 1000 feet.  The intersection of State Route 61 and South 

Carroll Road is a signalized “T” intersection.  Guardrail exists at various locations along SR 61. 

 

● Posted Speed:  55 mph (SR 61)   45 mph (South Carroll Road)  

● Minimum radius for curve:  N/A (SR 61) 643-ft  (South Carroll Road)   

● Maximum Super-elevation rate for curve:   N/A (SR 61)       6%  (South Carroll Road)  

● Maximum Grade:  5% (SR 61)   8 % (South Carroll Road)       

● Width of Right of Way:  varies 310-350 ft  

● Major Structures:     None  

● Major Interchanges or intersections along the project:  State Route 61 at South Carroll Road  

● Existing length of roadway segment:   0.27 miles from M.P. 7.77 to M.P. 8.04  

 

Proposed design features: 

● Proposed Typical Section: The proposed intersection improvement consists of constructing a twelve 

foot right turn lane on SR 61 northbound and South Carroll Road westbound.  Twelve foot outside 

shoulders with 6.5 feet being paved will be constructed along SR 61 and South Carroll Road.   

 

● Proposed Design Speed Mainline:   55 mph  

● Proposed Maximum grade Mainline:   3  % Maximum grade allowable:    5  % 

● Proposed Minimum Radius of curve:   N/A  ft Minimum radius allowable:   1060  ft 

● Proposed Maximum Superelevation:   N/A                  Maximum allowable superelevation Rate 6 % 

● Proposed Design Speed Side Street:      45 mph  

● Proposed Maximum grade Side Street:   2    % Maximum grade allowable:    8  % 

● Proposed Maximum grade driveway:   N/A     %  

● Proposed Minimum Radius of curve:   2700   ft Minimum radius allowable:   643    ft 

● Proposed Maximum Superelevation:   6  % Maximum allowable superelevation Rate    6   % 

● Right of Way:  

 ○ Width  varies 310-350 ft   

 ○ Easements: Temporary (  ), Permanent (  ), Utility ( ), Other ( ). 

 ○ Number of parcels:   0    Number of displacements: None 

        ○ Business:  0  

        ○ Residences:  0  

        ○ Mobile homes:  0  

        ○ Other:  0  
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● Structures:  None 

● Major Interchanges or intersections along the project:  State Route 61 at South Carroll Road  

● Transportation Management Plan Anticipated: Yes (  )       No (X)  

● Design exceptions to controlling criteria anticipated:  N/A 

         YES  NO UNDETERMINED 

  HORIZONTAL ALIGNMENT:  (   )  (X)  (   ) 

  LANE WIDTH:    (   )  (X)  (   ) 

  SHOULDER WIDTH:               (   )  (X)  (   ) 

  VERTICAL GRADES:   (   )  (X)  (   ) 

  CROSS SLOPES:    (   )  (X)  (   ) 

  STOPPING SIGHT DISTANCE:        (   )  (X)  (   )      

  SUPERELEVATION RATES:  (   )  (X)  (   ) 

  VERTICAL ALIGNMENT:              (   )  (X)  (   ) 

  SPEED DESIGN:    (   )  (X)  (   ) 

  VERTICAL CLEARANCE:   (   )  (X)  (   ) 

  BRIDGE WIDTH:    (   )  (X)  (   ) 

  BRIDGE STRUCTURAL CAPACITY:          (   )  (X)  (   ) 

            LATERAL OFFSET TO OBSTRUCTION:     (   )  (X)  (   ) 

 

● Design Variances: None.   

● Environmental Concerns: None anticipated 

● Anticipated level of environmental analysis: 

○ Are Time Saving Procedures Appropriate?  Yes (X)      No (  ) 

○ Categorical Exclusion Anticipated: (X) 

○ Environmental Assessment / Finding of No Significant Impact Anticipated (FONSI) (  ) 

○ Environmental Impact Statement (EIS)  (  ) 

 

● Utility involvements:  

o Georgia Power Company – Electric Distribution 

o Atlanta Gas Light Company – Natural Gas 

● VE Study Anticipated: Yes (  )      No(X) 

● Benefit/Cost Ratio:  1.57 

Project Cost Estimate and Funding Responsibilities:  

 PE ROW UTILITY CST MITIGATION 

By Whom GDOT N/A GDOT GDOT N/A 

$ Amount  $209,466.57 $0.00 TBD $478,881.44 $0.00 

*CST Cost includes: Construction, Engineering and Inspection, Fuel Cost Adjustment, and Asphalt 

Cement Cost Adjustment: 
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Project Activities responsibilities:  

● Design:  GDOT             

● Right of Way Acquisition:  N/A 

● Right of Way Funding (real property):  N/A 

● Relocation of Utilities:  GDOT 

● Letting to contract:  GDOT 

● Supervision of construction:  GDOT 

● Providing material pits:  Contractor 

● Providing Detours:  N/A 

● Environmental Studies/Documents/Permits:  Edwards Pitman Environmental, Inc 

● Environmental Mitigation:  N/A 

Coordination:   

● Initial Concept Meeting Feb. 18, 2010 (See Attached) 

● PAR meetings: None 

● FEMA, USCG, and/or TVA:  None 

● Public Involvement: None 

● Local government comments: None  

● Other projects in area – M003308, Carroll County (I-20 Pavement Reconstruction from M.P 11.81 to 

M.P. 23.62) 

● Railroads: None   

● Other coordination to date:  None 

 

Scheduling – Responsible Parties’ Estimate 

 ● Time to complete the environmental process:   Begin: 6/2010    End: 12/2010 

 ● Time to complete preliminary construction plans:  Begin: 6/2010   End: 12/2010 

 ● Time to complete right-of -way plans:   Begin:  N/A  End:  N/A  

 ● Time to complete the Section 404 Permit:   Begin:  N/A  End:  N/A 

 ● Time to complete final construction plans:   Begin: 1/2011   End:  11/2011  

 ● Time to purchase right-of-way:    Begin:  N/A  End:  N/A 

 ● List other major items that will affect the project schedule: None  

 

Other Alternates Considered:  

Alternate 1 – The “No build” alternative was not considered a viable option due to the high number of 

crashes and injuries at the intersection.   

Alternate 2 - Constructing Type B medians on both the north and southbound approaches was 

considered but not chosen because the intersection can be improved without extensive construction.  

 

 

 

 





Revised: February 9, 2009 

 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE   PROJECT NO. CSSFT-0008-00(459), Carroll   OFFICE Traffic Operations 
 SR 61 at South Carroll Road  
 Intersection Improvements  

  P.I. No.  0008459       DATE   9/16/2010 
 
 

FROM      Kathy Zahul, P.E., State Traffic Engineer  
 
TO  Ronald E. Wishon, State Project Review Engineer 

 
SUBJECT  REVISIONS TO PROGRAMMED COSTS 
 
PROJECT MANAGER Derrick Cameron    MNGT LET DATE 5/18/2012 
  
 MNGT R/W DATE  5/20/2011 
 
PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE 
 
CONSTRUCTION  $802,432.00 DATE 3/18/2010 
 
RIGHT OF WAY  $N/A                                                                                          DATE N/A 
 

UTILITIES   $ N/A   DATE Select Date 
 
 
REVISED COST ESTIMATES 
 
CONSTRUCTION* $478,881.44         
 
RIGHT OF WAY $ N/A 
 
UTILITIES** $ N/A 
 
* Costs contain 5% Engineering and Inspection   
 
 
REASON FOR COST DECREASE    The project has been revised to only add turn lanes and upgrade 
the existing signal. 
 
 

 

  



CONTINGENCY SUMMARY 
 
Construction Cost Estimate:   $ 419,121.17   (Base Estimate) 
 
Engineering and Inspection: $20,956.06      (Base Estimate x 5 %) 
 
Construction Contingency:  $                   (Base Estimate x 4 %) 

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

 
Total Fuel Adjustment  $ 13,793.25  (From attached worksheet) 
  
Total Liquid AC Adjustment $ 25,010.96  (From attached worksheet) 
 
Construction Total:   $ 478,881.44  
 
Utility Cost Estimate:   $ N/A 
 
Utility Contingency:  $ N/A      
 
Utility Total:    $N/A   
 

REIMBURSABLE UTILITY COST 
 
 Utility Owner  Reimbursable Costs 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

 ________________  ________________ 

  
            Attachments 
 
        c: Genetha Rice - Singleton, State Program Control Administrator 
 

            



CES ESTIMATE
                                                        STATE HIGHWAY AGENCY
DATE  : 09/16/2010
PAGE  : 1
                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  JOB NUMBER : 0008459-9-15-10         SPEC YEAR: 01
  DESCRIPTION: SR 61 @ SOUTH CARROLL ROAD

                                                   ITEMS FOR JOB 0008459-9-15-10
  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - CSSFT-0008-00(459)                       1.000       20000.00        20000.00
  0010  210-0100             LS      GRADING COMPLETE - CSSFT-0008-00(459)                      1.000       50000.00        50000.00
  0015  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             1350.000          17.04        23004.00
  0020  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               10.000          66.70          667.00
  0025  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             160.000          59.47         9515.20
  0030  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                             190.000          64.13        12184.70
  0035  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  470.000          67.77        31851.90
  0040  413-1000             GL      BITUM TACK COAT                                          525.000           2.00         1050.00
  0045  439-0026             SY      PLN PC CONC PVMT CL3 12" THK                            1320.000          55.60        73392.00
  0050  500-3200             CY      CL B CONC                                                 15.000         411.00         6165.00
  0054  550-1421             LF      STM DR PIPE 42",H 10-15                                   50.000          71.30         3565.00
  0059  550-4242             EA      FLARED END SECT 42 IN, ST DR                               1.000        1239.57         1239.57
  0060  641-1200             LF      GUARDRAIL, TP W                                         1360.000          17.89        24330.40
  0065  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  2.000         673.15         1346.30
  0070  641-5012             EA      GUARDRAIL ANCHORAGE, TP 12                                 2.000        1762.58         3525.16
  0075  668-2100             EA      DROP INLET, GP 1                                           5.000        2360.78        11803.90
  0080  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18"                             20.000          34.43          688.60
  0085  603-7000             SY      PLASTIC FILTER FABRIC                                     20.000           3.80           76.00
  0090  700-6910             AC      PERMANENT GRASSING                                         1.000         674.07          674.07
  0095  700-7000             TN      AGRICULTURAL LIME                                          2.000          60.51          121.02
  0100  700-7010             GL      LIQUID LIME                                                3.000          20.53           61.59
  0105  700-8000             TN      FERTILIZER MIXED GRADE                                     1.000         409.57          409.57
  0110  700-8100             LB      FERTILIZER NITROGEN CONTENT                                1.000           2.30            2.30
  0115  163-0232             AC      TEMPORARY GRASSING                                         1.000         283.37          283.37
  0120  163-0240             TN      MULCH                                                      6.000         129.90          779.40
  0125  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1148.70         2297.40
  0130  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                             5.000         188.29          941.45
  0135  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                           625.000           0.66          412.50
  0140  165-0101             EA      MAINT OF CONST EXIT                                        2.000         481.34          962.68
  0145  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                               5.000          78.69          393.45
  0150  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      1.000         460.30          460.30
  0155  167-1500             MO      WATER QUALITY INSPECTIONS                                 12.000         685.80         8229.60
  0160  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            1250.000           2.95         3687.50
  0165  700-8000             TN      FERTILIZER MIXED GRADE                                     1.000         409.57          409.57
  0170  636-1020             SF      HWY SGN,TP1MAT,REFL SH TP3                               110.000          16.67         1833.70
  0175  636-2070             LF      GALV STEEL POSTS, TP 7                                   200.000           8.71         1742.00
  0180  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                              13.000          72.49          942.37
  0185  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                           700.000           2.00         1400.00
  0190  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                           520.000           2.00         1040.00
  0195  653-1704             LF      THERM SOLID TRAF STRIPE,24",WH                           110.000           3.47          381.70
  0200  653-1804             LF      THERM SOLID TRAF STRIPE, 8",WH                          2800.000           1.68         4704.00
  0205  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                           150.000           0.33           49.50
  0210  653-6004             SY      THERM TRAF STRIPING, WHITE                               180.000           2.51          451.80
  0215  654-1002             EA      RAISED PVMT MARKERS TP 2                                  16.000           2.85           45.60
! 0220  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 1                            1.000      112000.00       112000.00
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                               419121.17
  INFLATED ITEM TOTAL                                                                                      419121.17

  TOTALS FOR JOB 0008459-9-15-10
Page 1



CES ESTIMATE
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                          419121.17
  CONTINGENCY PERCENT (  0.0 ):                                                                                 0.00
  ESTIMATED TOTAL:                                                                                         419121.17
  ----------------------------------------------------------------------------------------------------------------------------------
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Date 9/16/2010

County

2.881 2.532

6.482 5.697

DIESEL 

FACTOR

GALLONS 

DIESEL

UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 0.15

0.29 0.15

0.29 391.50 0.24 324.00

2.90 0.71

2.90 2407.00 0.71 589.30

0.25 330.00 0.20 264.00

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

125.00% 125.00%

INCREASE ADJUSTMENT

1350.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under 

Section 310 (TON)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

1320.000
PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

P.I. 0008459 Carroll

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

QUANTITY

REMARKS

830.000

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

REMARKS

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

Concrete Barrier (LF)  Section 

500

Superstru Con Class__(CY) 

Section 500

CSSFT-0008-00(459)

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500
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Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

SUM QF UNLEADED=

$10,365.19

$3,428.06UNLEADED PRICE ADJUSTMENT($)

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 3128.50

Piling___inch (LF)       Section 

520

1177.30

PSC Beams______ (LF)         

Section 507

Bar Reinf Steel (LB)    Section 

511

Stru Reinf Plan Quantity(LB) 

Section 511

PSC Beams______ (LF)         

Section 507

Stru Steel Plan Quantity (LB) 

Section 501

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       Section 

520

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       Section 

520

Pile Encasement,___(LF) 

Section 547

BRIDGE ITEMS REMARKS

Stru Reinf Plan Quantity(LB) 

Section 511

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       Section 

520
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453 1019.25

L.I.N.  TYPE

413-1000 PG 58-22

TMT =

453 1019.25

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

PRICE ADJUSTMENT($) $22,559.40 

41.50

Leveling

402-3190 19 mm SP 470 23.50

402-3130 12.5 mm SP 190 9.50

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3121 25 mm SP 160 8.00

402-1812 10 0.50

$1,225.78 

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT                                            

(BITUMINOUS TACK COAT 125% MAX)

INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL ENTER APM

525 2.2549

REMARKS

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

2.2549

TACK (GALLONS) TACK (TONS)

125.00%
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453 1019.25

L.I.N.  TYPE L.I.N.  TYPE

413-

1000 PG 58-22

DWM 10/08

REMARKS:

MONTHLY PRICE ADJUSTMENT($) $1,225.78 

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT 

TOTAL ADJUSTMENTS $38,804.21

525

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

125.00%

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT = 2.2549

REMARKS:

TACK (GALLONS)

$1,225.78

$22,559.40

$1,225.78

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

ASPHALT EMULSION (GALLONS)

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$10,365.19

$3,428.06

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

Page 4 of 4





























GDOT 
Office of Traffic Safety and 
Design 

Meeting Notes 
02/18/2010 

 
 

 Page 1 of 2  

 

PESFT-0008-00(459) 
PI #: 0008459 
 Carroll County 
 

Date of Meeting:   02/18/2010 @ 1:00 P.M. 

Location of the Meeting:    

District 6 Area Office 

Cartersville, GA 

 

 

1. Purpose of Meeting 

Ø Initial Concept Team Meeting for PI No. 0008459  
  

2. Attendance at Meeting  

Name Company                                           Phone                                     Email 

Charity Belford (CB) GDOT                                      404-635-8154           cbelford@dot.ga.gov 

Jeff Reese (JR) City of Villa Rica                      770-459-7011            jreese@villarica.org 

Christopoher Sheahan (CS) Hatch Mott MacDonald            770-952-1022      chris.sheahan@hatchmott.com 

Eric Lacefield (EL) City of Villa Rica                       678-785-1016          elacefield@villarica.org            

Jim Navis (JN) Hatch Mott MacDonald             770-200-1742        jim.navis@hatchmott.com 

Brandon Stephens (BS)   Atlanta Gas and Light               404-584-3915       bstephen@aglresources.com 

Jennifer Deems (JD) GDOT                                       770-387-3616             jdeems@dot.ga.gov 

Ron Dailey (RD) GDOT                                       770-883-3324             rdailey@dot.ga.gov 

Steve Sanders (SS) GDOT                                       770-387-3634            ssanders@dot.ga.gov 

Mick Workman (MW) GDOT                                       770-387-3658           mworkman@dot.ga.gov 

Derrick Cameron (DC) GDOT                                       404-635-8153            dcameron@dot.ga.gov 

Lakeshia Osborn (LO) GDOT                                       404-635-8139              losborn@dot.ga.gov 

Jody Braswell (JB) Greshan, Smith and Partners   678-518-3655        jody_braswell@gspnet.com 

  

3. Meeting Notes 

 The initial concept team meeting for the above mentioned project was 
held on February 18, 2010 at GDOT District 6 Office in Cartersville. 

 LO opened the meeting stating the purpose of the meeting.  She started 
the introductions.  
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 After introductions, JB went over the conceptual intersection improvement 
layout of the project, and a page by page look at the concept report.   

 DC brought up the issue of right of way needed for construction of the 
project, and JN responded that the project would be completed within the 
existing right of way limits. 

 The issue of pavement type was brought up, and DC responded that we 
will match the pavement type with what is currently out there (SR 61 shall 
consist of concrete turn lanes with asphalt shoulders, and South Carroll 
Road shall consist of asphalt widening). 

 EL asked if guardrail was necessary along S. Carroll Road.  DC 
responded that it would be needed, because of the steep slopes. 

 BS stated that there would be no real issue as far as utilities were 
concerned.   

 DC anticipates a Let date of October 2011 due to the minimal utility 
involvement and lack of right of way required. 

 The existing signal has a wireless connection to the surrounding signals.  
This wireless configuration shall be incorporated into the new design. 

 
 
 
Action Items: 
 

1. Update concept report to new GDOT format. 
2.  

 
 
 
         
C:  Attendees 
 File 258815 


